Machine Studies
Draft Schedule for Run(3-2, 2014

October 7th 0800 — October 8th 0800

Time Descriptions Studiers SR Status
Tuesday, October 7, 2014
0800-0810 |Collect XBPM orbit data OPS Stored Beam &
Injection
0810-0930 |Gap Scans and update IDGapFF look-up Schroeder Stored Beam &
tables Injection
0930-1000 |Switch from back up to pump 513/514 Wright Affected PS at
Zero
0930-1000 |Visually check wiring in S35 ASIE Forrestal Stored Beam &
Injection
0930-1030 |Replace DAS DSP in iocs1fb Lenkszus No beam
0930-1030 |Install GridXbpm software S27 &35 Lenkszus No Beam
1030-1330 |Waveguide switch to RF-1 and make RF Group No Beam
adjustments to RF1
0930-1030 |Investigate the Booster Extraction DiMonte/RF  |No Injection
interlock PLC Group
0930-1130 |Replace SAMMS unit on starter for Kailus Affected power
process water pump 509 (P-509, P-510 supplies off
off)
0930-1130 |Repair MCC bucket for AHU 5009 Kailus Affected power
(P-517, P-518 off) supplies off
0930-1130 |Replace S14 interface board Vargas No Beam
0930-1130 |Repair ground fault in S26/27 R2 Jordan No Beam
0930-1330 | Verify PC gun connections and comm T. Smith Limited Injection
1000-1030 |Linac bucking coil polarity check Sun Access Linac
1330-1530 |Check out adjustments to RF-1 at RF Group Stored beam &
102mA (top-up needed) injection
1530-1800 | check PO feedback and measure Yao Stored beam &

accumulation limit

injection




1530-1800

Investigate on-going injection problem

1800-2100 Mombo scans Sereno Stored beam &
injection
2100-2300 Booster training (15-23) Frausto Limited Injection
2300-2400 |correct beta functions in the linac Sun, Limited Injection
Y./Dooling
Wednesday, October 8, 2014
0000-0200 |correct beta functions in the linac
0200-0500 | ID1 BLM studies Harkay/Doolin Stored beam &
g injection
0500-0700 PAR training (23-07) Henry Limited Injection
0700-0800 |Prepare for User beam OPS Stored Beam &

Injection




